
DWitcte 
November 28, 2017 

VIA FEDERAL EXPRESS 

Michael Constantino 
Supervisor, Project Review Section 
Illinois Department of Public Health 
Health Facilities and Services Review Board 
525 West Jefferson Street, Second Floor 
Springfield, Illinois 62761 

RECEIVED 
DEC 0 4 NV 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Notice of Project Completion and Final Realized Cost Report — Calumet 
City Dialysis (Proj. No. 15-020) 

Dear Mr. Constantino: 

On behalf of DaVita Inc. and Total Renal Care Inc. cl/b/a Calumet City Dialysis 
(collectively, "DaVita"), I am writing to submit the notice of project completion and final realized 
project cost report for Project No. 15-020. On June 2, 2015, the Illinois Health Facilities and 
Services Review Board ("State Board") approved DaVita's application for a certificate of need 
permit to establish a 16-station in-center hemodialysis facility located at 1200 Sibley Boulevard, 
Calumet City, Illinois 60409 (the "Project"). The Project was obligated on June 25, 2015 through 
execution of a lease to establish the dialysis facility. The facility was notified by the Centers for 
Medicare and Medicaid Services in a letter dated August 2, 2017 that the 16-stations were 
approved and certified with an effective date of July 3, 2017. 

For your review, DaVita submits the following information as its final realized cost report 
for the establishment of Calumet City Dialysis: 

I. 	Final Realized Proiect Costs 

Calumet City Dialysis 
Final Realized Project Costs 

Approved Expended 

New Construction Contracts 
$1,232,500 $1,000,877 

 

Contingencies* 
$110,000 $77,601 

Architectural /Engineering Fees 
$97,500 $172,554 

 

Consulting and Other Fees 
$75,000 $9,318 

Movable or Other Equipment (not in construction 
contracts) 

$588,942 $578,305 

Fair Market Value of Lease Space and Equipment 
$2,015,025 $2,015,025 

 

ESTIMATED TOTAL PROJECT COST $4,118,967 $3,853,680 
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*The 0702 does not include the Permit Holder's purchased lighting package of $46,300, a 
LockNet system of $29,882, and an additional miscellaneous tenant improvement expense 
totaling $1,419. These amounts were added to the Modernization Construction 
Contingencies costs. 

All of the costs reported in the Table above will be reported on the Medicare / Medicaid 
cost reports. 

2. Medicare and Medicaid Cost Reports and Certification of Compliance  

Pursuant to 77111. Admin. Code §1130.770, DaVita certifies the final realized costs are the 
total costs required to complete the Project and no additional or associated costs or capital 
expenditures related to the Project will be submitted for reimbursement under Title XVIII or Title 
XIX. I further certify DaVita has complied with all of the terms of the permit to date and all 
information submitted in this cost report for the facility is true and correct. 

3. Final Application and Certification for Payment 

Attached as Attachment A is the final Application and Certification for Payment (G702) 
for the Project. 

If you have any questions or need any additional information related to the Project, please 
feel free to contact Tim Tincknell at 773-278-4403 or timothy.tincknell@davita.com. 

Sincerely, 

Gaurav Bhattacharyya 
Division Vice President 
DaVita Inc. 

SUBSCRIBED AND SWORN 
to before me this 2/day of 
Noll em 61201 7 

  

 

OFFICIAL SEAL 
MEUSSA BOUNIN 

NOTARY PUBLIC, STATE OF ILIJNOIS 
MY COMMISSION BARES 06/15/19 

 

  

My commission expires:  06//r//  

Attachment 
cc: 	Jim Burke, DaVita Inc. 

Anne Cooper, Polsinelli PC 

  

  



DaceSign Envelope ID: 6AEC32A6-49CC-48D7-A358-D1D5749E7800 
DAVITA - APPLICATION FOR PAYMENT: Cover Sheet PAGE ONE OF THREE PAGES 

TO OWNER: PROJECT: DaVita Calumet City-TI Buildout APPLICATION NO: 6 Distribution to: 
13sVita Healthcare Partners lot. 
doDa Vita Hesthe:are Partners, Inc. 

1200-1232 Silbley Blvd. 
Calumet City, IL 60409 r---10WWER 

2009 1601 St. 
Denver, CO /10202 MARCHITECT 

PERIOD TO: 06/30/17 r---1CONTRACTOR 

FROM CONTRACTOR VIA ARCHITECT: PERIOD FROM: 06/01/17 
Frontier Construction, Inc. StudioGC, Inc. 
7615 Plaza Court 233W. Jackson Blvd. 
Willowbrook, IL 60527 Chicago, IL 60606 

DVA PROJ NO: 15002 
GC JOB NO: 2471-2 

CONTRACT FOR: General Construction CONTRACT DATE: 3/23/16 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the Contract. 
Continuation Sheet is attached. 

I. ORIGINAL CONTRACT SUM 
	

997,774.00 
2. Net change by Change Orders 	 3.103.03 
3. CONTRACT SUM TO DATE (Line 1+2) 

	
1.000.877.03 

4. TOTAL COMPLETED & STORED TO 
	

1.000.877 03 
DATE: Column G (TI Tab) 

5. RETAINAGE: 
a. 	% of Completed Work 

(Column D  Eon TI Tab) 
% of Stored Material 
	

0.03 
(Column F on TI Tab) 
Total Retainage (Lines 5a + 5b or 

Total in Column I of TI Tab) 
6. TOTAL EARNED LESS RETAINAGE 	 1,000,877.03 

(Line 4 Len Line 5 Total) 
7. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Line 6 from prior Certificate) 
	

5971,462,07 
8, CURRENT PAYMENT DUE 
9. BALANCE TO FINISH. INCLUDING RETAINAGE 

	
$ 
	

0.00 
(Line 3 less Line 6) 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Total changes approved 
in previous months by Owner $4912.08 $0.00 

Total approved this Month 52.757.29 54,566.14 

TOTALS $766937 54,566.34 

NET CHANGES by Change Order $3,103.03 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
informadon and belief the Work covered by this Application for Payment has been 
completed in accordance with the Conti-um Documents, that all amounts have been paid by 
the Contznaor for Work for which 	ous Certificates for Payment was issued and 

O payments received from the a , F • that current payment shown herein is now due. 

By: 	Ar Ald_ le.  ' . Date: 

CONTRACTOR 	 Frontier Construction, Inc. 

OFFICIAL SEAL 
JOHN P MARSHALL 

Notary Public - State of Illinois 
/ 	My Commission Expirns Jun 29,2019 

tun, 

In accordance with the Contract Documents, based on on-site observations and the data 
comprising the application, the quality of the Work is in accordance with the Contract 
Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED 
	 $22,414.96 

(Attach explanation ((amount certified  differsfrom the amount applied Initial all figures on this 

Application and on) he Continuation Sheet that are changed to conform with the amount certified) 
Autho 	 DaVita, Inc. 

7/19/2017 

0397E5877EB13455... 
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
Contractor named hat Issuance, paymeM and acceptance of payment we without 
prejudice to any rights of the Owner or Conmactor under this Contract. 

0.00 	CERTIFICATE FOR PAYMENT 

By: 	AtUi bviatf,s Date: 



DowSign Envelope ID: 6AEC32A6-49CC-48D7-A358-1)1105749E7800 

Schedule of Values (Life Safety) PAGE 2 OF 3 PAGES 

Cost Categories hown below are not to be added to, or deviated from 
In tabulations below, state amount for each category 
Use Column I on Contracts where variable retainage for line items may apply. 
DaVita Calumet City - TI Buildout 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
PERIOD FROM: 

6 
4/13/2017 
6/30/2017 
6/1/2017 

A a c D 	 E F G 1i 1 
HEM 
NO. 

DESCRIPTION OF WORK SCHEDULED WORK COMPLE 	I b U MATERIALS 
PRESENTLY 

STORED 
(NOT IN 
D ORE) 

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+9 

% 
(G . C) 

BALANCE 
TO FINISH 

(C - G) 

RETAINAGE 
OF VARIABLE 

RATE) 
(% • G) 

VALUE FROM PREVIOUS 
APPLICATION 

0D+E) 

THIS PERIOD 

. 
1.1 
1.2 

10.4 
10.5 

LIFE SAFTEE 	- 
General Requirements 
Overhead and Profit 
Fire Extinguisher Cabinets - Creation Carpentry 
Fire Extinguisher Cabinets - Material 

$500.00 
$200.00 
$533.00 

$1,472.00 

. 
$500.00 
$200.00 
$533.00 

$1,472.00 

$0.00 
£0.00 
$0.00 
$0.00 

$500.00 
$200.00 
$533.00 

$1,472.00 

100.00% 
100.0T/. 
100.00% 
100.00% 

$0.00 
$0.00 
$0.00 
$0.00 

LIFE SAFTEY TOTALS $2,705.00 $2,705.00 $0.00 $0.00 $2,705.00 100.00% $0.00 $0.00 

--------------- ------ 
ocument D401 - Certification of Documents Authenticity 



DocuSign Envelope ID: 6AEC32A6-49CC-48D7-A358-01D5749E7800 
Schedule of Values (Tenant Improvements) mos 3 off] Moats 

	

APPLICATION NO 	6 
Cost Categories hown below are not to be added to, or deviated from 	 APPLICATION DATE 

	
3/28/2017 

In tabulations below, state amount for each category 	 PERIOD TO 
	

6/30/2017 
Use Column Ion Contracts where variable retainage for line items may apply. 	 PERIOD FROM 

	
6/1/2017 

DaVita Calumet City - TI Buildout 
A B C D 	 F F G H I J 

ITEM 
NO 

DESCRIPTION OF WORK SCHEDULED 
VALUE 

WORK COMPLETED MATERIALS 
PRESENTLY 

STORED 
(NOT IN 
DORE) 

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(3+E+5) 

% 
((3+ C) 

BALANCE 
TO FINISH 

IC -0) 

RETAINAGE 
(IF VARIABLE 

RATE) 
(% ' 0) 

OVA 
Task 
Code 

FROM PREVIOUS 
APPLICATION 

(D + E) 

THIS PERIOD 

TENANT TOTALS 
1.1 General Requirements $88,425.00 $88,425.00 $88,425.00 100.00% 50.00 
1.2 Overhead and Profit $55,013.00 555,013.00 $55,013.00 100.00% $0.00 
2.1 Permit Allowance $10,000.00 $5,433.66 $4,566.34 $10,000.00 100.00% $0.00 
2.2 Insurance 52,000.03 $2,000.00 $2,000.00 100.00% $0.00 
3.1 Final Cleaning $5,000.00 $5,000.00 $5,000.00 100.00% $0.00 
4.1 Regional Masonry $7,500.00 $7,50000 $7,500.00 100.00% $000 
5.1 luni-Strut S11,568.00 $11,568.00 $11,568.00 100.00% $0.00 
7.1 Spray Insulation $2,000.00 $2,000 00 $2,000 00 100.00% $0.00 
8.1 Doors, Frames & Hardware - (Creation Carpentry) $4,300.00 $4,300.00 $4,300.00 100.00% $0,00 
8.2 Glazing (D&M AM)) $22,500.00 $22,500.00 822,500.00 10000% $0.00 
8.3 Automatic Operators $4,900,00 $4,900.00 $4,900.00 100,00% $0.00 
9.1 Gypsum Assemblies (Creation Carpentry) $122,000.00 $122,000.00 $122,000.00 100.00% $0.00 
9.2 Acoustical Ceilings (Creation Carpentry) $21,000.00 $21,000.00 821,000,00 100.00% $0.00 
9.3 Resilient Flooring - (C,E. Korsgard) $45,000.00 $45,000.00 $45,000.00 100.00% 50.00 
9.4 Epoxy Flooring - (CCI Flooring) $22,245.00 $22,245.00 $22,245.00 100.00% $0.00 
93 Wall Protection (Creation Carpentry) $30,791.00 $30,791.00 $30,791.00 100.00% $RO) 
9.6 Painting. (Lankford Construction) $13,490.00 $13,490.00 $13,490.00 100,00% 50.00 

101 Toilet Accessories - Materials $2,142.00 $2,142.00 $2,142.00 100,00% $0.00 
10.2 Toilet Accessories - Labor - (Creation Carpentry) $1,376.00 $1,37600 $1,376.00 100.00°!, $0.00 
10.3 Fireplace $900.00 $990.00 $900.00 100.00% $000 
12.1 Casework (CV Custom Counter Tops) $118,900.00 5118,900.00 S I 113900.00 100.00% 50.00 
22.1 Plumbing (Provencal Brothers) $192,500.00 $192,500.00 $192,500.00 100.00% $0,00 
23.1 HVAC (Jameson Sheet Metal) $100,000.00 $100,000.00 $100,000,00 100.00% $0.00 
26.1 Electrical (All Suburban Electric, Inc.) $111,519.00 $111,519.00 $111,519.00 100.00% $0.00 

Change Order1(001 $4,912.08 $4,912,08 $4,912.08 100.00% $0.00 
Change Order 4002 $2,757.29 $2,757.29 $2,757.29 100,00% $0.00 
Return Unused Permit Allowance ($4,566 34) ($4,566.34) ($4,566.34) 100.00% $0.00 

TENANT TOTALS $998,172.03 $995,414.74 $2,757.29 $0.00 $998,172.03 100.00% $0.00 $0.00 2.01 . 
01B131 TOTALS E0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 2.02 
LIFE SA FTEY TOTA LS $2,705,00 $2,705.00 $OL* $0.03 $2,705.03 100.00% $0,00 $0 00 2.03 

TOTAL $1,000,877.03 $998,119.74 $2,757.29 $0.00 $1,000,877.03 10000% $0.00 S000 
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